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ESTIMATE RUN 05/09/2003

ESTIMATE SUMMARY 09:27:58

CONTID: C13150         ESTIMATE NO: 0006 FINL 1999

PCN: 13150-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R-4 SIGN UPGRADE PERCENT TIME:

PROJECT NO: C R400-098                    

R-4 SIGN UPGRADE

NAME OF ROAD: 36

PROJECT COUNTIES: BOULDER, REGION 4

CONTRACTOR:

ROCKY MOUNTAIN SIGNING CO. INC. PAY PERIOD ENDING 05/09/2003 DATE TIME STARTED 05/15/2001

10335 SO. PROGRESS WAY DATE LET 04/19/2001 DATE WORK BEGAN

 DATE AWARDED 05/07/2001 DATE TIME STOPPED 01/28/2002

 DATE CONTRACT EXECUTED 06/26/2001 DATE ACCEPTED 01/28/2002

PARKER CO 80134     303/840-9877 DATE NOTICE TO PROCEED 05/15/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 304,734.75 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 260,152.00 NON-PARTICIPATING 700.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 4,485.51

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

99.07

WORK DAYS

WORK DAYS

100.00%

0.50

700.00

700.00

5,185.51

$

$

$

$

0.00

304,734.25

304,734.25

0.00

304,734.25

0.00

0.00

304,734.25

0.00

AMOUNT DUE 304,734.25 5,185.51

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 5,185.51

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

107.0 TIME ALLOW: 108

ORIG TIME ALLOW: 90
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PCN: 13150-BID    ESTIMATE RUN 05/09/2003

PROJECT: C R400-098                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:27:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0005 REMOVAL OF GROUND SIGN 251.000

0.000

202-00810  
 

251.000

EACH

40.00000 10,040.00251.000

0.00

0010 REMOVAL OF SIGN PANEL 104.000

0.000

202-00821  
 

104.000

EACH

75.00000 7,800.00104.000

0.00

0015 SIGN PANEL (CLASS I) 1,429.000

0.000

614-00011  
 

1,429.000

SF  

11.50000 16,433.501,429.000

0.00

0020 SIGN PANEL (CLASS II) 1,919.000

0.000

614-00012  
 

1,919.000

SF  

16.00000 30,704.001,919.000

0.00

0025 SIGN PANEL (CLASS III) 4,744.000

0.000

614-00013  
 

4,744.000

SF  

18.00000 85,392.004,744.000

0.00

0030 STEEL SIGN POST (W 6X12) 107.000

0.000

614-00612  
 

107.000

LF  

25.00000 2,675.00107.000

0.00

0035 STEEL SIGN POST (W 6X15) 168.000

0.000

614-00615  
 

168.000

LF  

30.00000 5,040.00168.000

0.00

0040 STEEL SIGN POST (W 8X18) 62.000

0.000

614-00818  
 

62.000

LF  

30.00000 1,860.0062.000

0.00

0045 STEEL SIGN POST (2 INCH ROUND) 1,942.000

0.000

614-01502  
 

1,942.000

LF  

9.50000 18,449.001,942.000

0.00

0050 STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 2,446.000

0.000

614-01552  
 

2,446.000

LF  

24.50000 59,927.002,446.000

0.00

0055 CONCRETE FOOTING (TYPE 1) 8.000

0.000

614-03001  
 

8.000

EACH

500.00000 4,000.008.000

0.00
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PCN: 13150-BID    ESTIMATE RUN 05/09/2003

PROJECT: C R400-098                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:27:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0060 CONCRETE FOOTING (TYPE 2) 8.000

0.000

614-03002  
 

8.000

EACH

600.00000 4,800.008.000

0.00

0065 CONCRETE FOOTING (TYPE 3) 4.000

0.000

614-03003  
 

4.000

EACH

600.00000 2,400.004.000

0.00

0070 MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

5,000.00000 5,000.001.000

0.00

0075 TRAFFIC CONTROL 1.000

0.000

630-10005  
 

1.000

L S 

45,000.00000 45,000.001.000

0.00

0080 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0085 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0090 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70023  
 

0.000

F A 

1.00000 0.000.000

0.00

0095 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0100 ADDED ITEM (DOLLAR)/ LABOR WAGE DISPUTE -700.000

700.000

900-00006  
 

0.500

DOL 

1.00000 0.000.000

700.00

0105 STEEL SIGN POST (W 8X21) MCR 0004 ADDIDNG W8X21 BEAMS 
TO THE PROJECT

0.000

0.000

614-00821  
 

0.000

LF  

34.00000 0.000.000

0.00

0110 ADDED ITEM (DOLLAR)/ SIGN MATERIAL COST 1.000

0.000

900-00006  
 

1.000

DOL 

2,765.75000 2,765.751.000

0.00
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PCN: 13150-BID    ESTIMATE RUN 05/09/2003

PROJECT: C R400-098                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:27:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0120 STEEL SIGN POST (W 8X21) MCR #005 72.000

0.000

614-00821  
 

72.000

LF  

34.00000 2,448.0072.000

0.00

CAT 304,734.25700.00304,734.75CURRENT AMT0200 $ $ $

$ 304,734.25700.00$304,734.75$CURRENT AMTPROJECT TOTAL


